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ABSTRACT 

Crashing And Fastrcak Analysis On Tuban Transit Irrigation 
Network Project Using Microsoft Project And Arrow Diagram 

(FERDI ARDIANSYAH : 192322201008) 

The good performance of an irrigation network project greatly affects the development of an 
agricultural area. When agriculture has a good irrigation network performance, many benefits 
are obtained by the community. These profits ultimately increase regional income and 
income. With the smooth flow of water and harvest meeting the target, the community's 
economic income will directly increase In supporting the physical improvement of the channel 
project, construction that meets SNI is needed and also the management implementation 
process in the Irrigation Area project The data used in this study was sourced from the 
report of the relevant agency. In addition, literature studies are also carried out by collecting 
and studying books, reports, journals and literature related to the titles discussedStrategies 
using Microsoft Project and arrow diagrams can indeed effectively make activity data 
equipped with beam diagrams in the Tuban transit irrigation area project work. The effect can 
be seen from the critical trajectory point of the Arrow diagram, the time specified in the 
contract is 150 days and the results (crashing and fastrack) can be accelerated to 143 
days (Right side channel work, wing wall repair, bridge construction 10.5m, plastering back 
jembatan, plastering Back building walls) . The implementation of Irrigation Area development 
project activities requires mature Construction Management and also needs proper analysis of 
work items, so that the processing time is more efficient and affects the value of the project 
contract. 
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ABSTRAK 

Analisa Crashing And Fastrcak Pada Proyek Jaringan Irigasi 
Singgahan Tuban Menggunakaan Microsoft Project Dan Diagram 

Arrow 

(FERDI ARDIANSYAH : 192322201008) 

Baiknya kinerja suatu proyek jaringan irigasi sangat mempengaruhi perkembangan suatu daerah 
Pertanian. Ketika Pertanian memiliki suatu kinerja jaringan Irigasi yang baik, banyak keuntungan yang 
didapatkan masyarakat. Keuntungan tersebut yang pada akhirnya meningkatkan penghasilan dan 
pendapatan daerah. Dengan lancarnya aliran air dan panen memenuhi target, maka secara langsung 
pendapatan ekonomi masyarakat akan meningkat Dalam mendukung perbaikan fisik proyek saluran 
diperlukan kontruksi yang memenuhi SNI dan juga proses pelaksanaan manajemen di proyek Daerah 
Irigrasi Data yang digunakan dalam penelitian ini bersumber dari laporan Dinas yang bersangkutan. 
Selain itu, studi pustaka juga dilakukan dengan mengumpulkan dan mempelajari buku-buku, laporan, 
jurnal dan literatur yang berhubungan dengan judul yang dibahasStrategi memakai Microsoft Project 
dan Diagram arrow memang dapat efektif membuat data kegiatan dilengkapi dengan diagram balok 
pada pekerjaan proyek daerah irigasi singgahan Tuban. Pengaruh dapat dilihat dari titik lintasan kritis 
diagram Arrow waktu yang ditentukan dalam kontrak yaitu 150 hari dan hasil (crashing and fastrack) 
dapat dipercepat menjadi 143 hari(Pekerjaan saluran sisi kanan,perbaikan dinding sayap,pembuatan 
jembatanbentang10.5m,plesterankembalijembatan,plesetran Kembali dinding bangunan).Pelaksanaan 
kegiatan proyek pembangunan Daerah Irigasi diperlukan Manajeman Kontruksi yang matang dan 
perlu juga Analisa item pekerjaan yang tepat ,sehingga waktu pengerjaan lebih efisen dan 
berpengaruh terhadap nilai kontrak proyek. 
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